

4 November 1955

MEMORANDUM FOR THE RECORD

SUBJECT: Personnel Phasing for Deployment  
(Per discussion of Mr. Bissell, 2 November 1955)

25X1 1. As a result of his recent meeting on the West Coast with suppliers, the Project Director contemplates the following deployment for [ ] personnel:

15 February	Commo and Security elements
1 March	Administrative elements
1 - 15 March	Contractor personnel and two aircraft
15 March - 1 April	Operations section with pilots and remaining two aircraft
15 April	Base to become operational

25X1 2. The Project Director desires that all base personnel be assembled at [ ] prior to departure for overseas (1 February?). It has been agreed with Lockheed that one flight engineer in addition to present crews will be at each [ ] base during the first three months of operations. The Project Director wishes the materiel officer and the commo chief and his deputy on board as soon as possible for full time attention to problems connected with the deployment [ ]

25X1

25X1

25X1